
2H08
1H09
2H09
1H10
2H10
1H11
2H11
1H12
2H12
1H13
2H13
AO-308 Project Timeline
AO-308 DM and Controller Purchase
Remaining AO-308 Hardware Purchased and Delivered
AO-308 Hardware Testing and Installation
Speckle Observations with AO-308
IRIM/VIM Observations with AO-308
NST Commssioning
NST Installation
NST Alignment Tests
Nasmyth Observations Begin
Speckle Observations at Nasmyth
AO-76 Re-Implemenation on NST
IRIM/VIM Restored for NST
IRIM/VIM Observations Resume with AO-76
Speckle Observations Resume with AO-76