ID	Task Name	Duration
1	NST Installation	2 mons
2	NST Alignment Tests	1 mon
3	Nasmyth Observations Begin	3 mons
4		
5		
6		
7		
8	AO-76 Re-Implementation	2 mons
9	IRIM/VIM Re-Setup	2 mons
10	IRIM/VIM Re-Observations	24 mons
11	Speckle Observations Resume	1 day?
12		
13		
14		
15		
16		
17	AO-308 Hardware Purchased	6 mons
18	AO-308 Hardware Installation	6 mons
19	Speckle Observations with AO-	1 day?
20	IRIM/VIM Observations Begin w	1 day?
21		
22		
23		
24		
25	MCAO Lab Experiments at KIS	6 mons
26	MCAO Lab/Solar Experiments a	12 mons
27	MCAO Observations on NST	6 mons



Project: Project1
Date: Sun 12/16/07

Task	Rolled Up Task	External Tasks	
Progress	Rolled Up Milestone	Project Summary	
Milestone	Rolled Up Progress	Group By Summary	
Summary	Split	Deadline	