
1H09
2H09
1H10
2H10
1H11
2H11
1H12
2H12
1H13
2H13
1H14
2H14
CIRS Project Timeline
CIRS Design Review - Preliminary and Final
Fore-Optics Fabrication
Opto-Mechanical Design
Fabricate and Install Mount
Opto-Mechanical Design
Purchase and Delivery of CIRS Cyrostat and Camera
Cyrostat/Camera Mounting
Test and Install Fore-Optics
Control Electronics and Software
Test and Install Fore-Optics
Integrate,Install and Test Dewar
Testing Overall System
Routine Operation